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PERMIT MODIFICATION SUMMARY

This document is submitted as a Class 1 Permit Modificaton requiring prior approval from the
Colorado Department of Health pursuant to 6 CCR 1007-3 100 63(a) The modification
incorporates previously approved changes to the Environmental Restoration Interagency Agreement
milestone schedules in the Correctiva Action Requiraments Section of the State RCRA Permit for
Rocky Flats Plant Changes to the milestone schedules are shown in bold and strike-out

Please note that extension requests have been submitted for Operable Units 1, 8, 10, 12, 13, and
14, but they have not yet been accepted In addition, the stop work order currently in effect for
Operable Units 2 through 7 and recently lifted for Operable Umit 1 will significantly impact all the
milestone dates for these Operable Units
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TABLE 6
FEDERAL FACILITY AGREEMENT AND CONSENT ORDER
MILESTONE SCHEDULE

oU 1
881 HILLSIDE

OU 1 PHASE III RCRA FACILITY INVESTIGATION/REMEDIAL
INVESTIGATION (RFI/RI)

Submat Draft Phase III RFI/RI Work Plan February 6, 1990
Submit Final Phase III RFI/RI Work Plan October 30, 1990
Submit Draft Phase III RFI/RI Report October 28, 1992
Submait Final Phase III RFI/RI Report November 15, 1993

OU 1 CORRECTIVE MEASURES STUDY/FEASIBILITY
STUDY (CMS/FS)

Submit Draft CYS/FS Report February 11, 1994
Submait Final CMS/FS Report August 3, 1994

OU 1 CORRECTIVE AND REMEDIAL ACTION PROPOSID PLAN (PP)

Submit Draft PP Seotemzer 27, 1993

Supmit Final PP Jarvar_ a2, Sy~

Submit Resoomsiveress Sirrary vay 6, 1364

Sukmait Final Resoonsiveness Sumraxzy -Lz.8T I, .5%-
Cu o CORRILCTIVI 4CTION IICISICN 3D RzZCCROS o7

DECISION (CAD/ROD)
Submat Draft CAD/ROD 2ugust 3, 16%4
Supmit Final CAD/ROD Noverper 1, 1994

OU 1 CORRECTIVE /REMEDIAL DESIGN (CD/RD)

Submat CD/RD Work Plan Novemoer ., -%&-
Sucm.t Draft T.tle II Tesign Julr & 1995
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OU 1 CORRECTIVE/REMEDIAL ACTION

Begin Corrective/Remedial Action Construction

Complete Corrective/Remedial Construction

Submit Performance Assessment Report

OU 1 INTERIM MEASURE/INTERIM REMEDIAL ACTION (IM/IRA)

Submit Draft Proposed IM/IRA Decision Document

Submit Proposed IM/IRA Decision Document
Submit Final IM/IRA Decision Document
Submit IM/IRA Implementation Document
Begin Phase I-A IM/IRA Construction
Begin Phase I-B IM/IRA Construction
Begin Phase II-A IM/IRA Construction
Begin Phase II-B IM/IRA Construction
Complete IM/IRA Construction

Begin IM/IRA Testing
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May 7,
November 4,

February 10,

September 18,

October 6,
January §,
February 22,
January 15,
October 8,
April 1,
September 3,
April 13,

August 5'

1996
1997

1998

1989

1989

1990

1991

1390

1990

1991

1991

1992

1991



OU 2 CORRECTIVE/REMEDIAL ACTION

Begin Corrective/Remedial Action Construction January 20, 1997
Complete Corrective/Remedial Action Construction July 20, 1998
Submit Performance Assessment Report October 15, 1998

ou 2 SURFACE WATER INTERIM MEASURE/INTERIM REMEDIAL ACTION (IM/IRA)

Submit Draft Proposed IM/IRA Decision Document June 19, 1990
Submit Proposed IM/IRA Decision Document September 18, 1990
Submit Draft Responsiveness Summary December 13, 1990
Submit Fainal Responsiveness Summary and Final January 11, 1991

IM/IRA Decision Document

Field Treatability Test System Installation Complete May 10, 1991
Begin Field Treatability Testing May 13, 1991
Submit Draft Treatabilaty Test Report Aorail 1, 1992
Submit Final Treatability Test Program Report June 2, 1992
Complete IM/IRA Construction April 24, 1992
Begin Field Treatability Testing (Entire System) April 27, 1992

OU2 SUBSURFACE INTERIM MEASURE/INTERIM REMEDIAL ACTION (IM/IRA)

Submit Draft Proposed IM/IRA Decision Document March 2, 1992
Submit Draft Responsiveness Summary June 11, 1992
Submit Final Responsiveness Summary and August 14, 1992

Final IM/IRA Decision Document

Release Final Responsiveness Summary and September 4, 1992
IM/IRA Decision Document to Public



TABLE 6
FEDERAL FACILITY AGREEMENT AND CONSENT ORDER
MILESTONE SCHEDULE

oU 3
OFF-SITE RELEASES

OU 3 DRAFT REMEDY REPORT
Submit Draft Past Remedy Report October 26,
Submit Final Past Remedy Report April 2,

OU 3 HISTORICAL INFORMATION AND PRELIMINARY
HEALTH RISK ASSESSMENT

Submit Draft Historical Information and Prelaminary November 9,
Health Risk Assessment Report

Submit Final Historical Information and Preliminary Aoril 16,
Health Risk Assessment Report

OU PHASE I RCRA FACILITY INVESTIGATION/REMEDIAL
INVESTIGATION (RFI/RI)

Submat Draft Phase I RFI/RI Work Plan July 10,
Submit Final Phase I RFI/RI Work Plan December 6,
Submit Draft Phase I RFI/RI Report February 14,
Suomat F.nal Phase I RFI/RI Reoori QOctober 21,
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TABLE 6

FEDERAL FACILITY AGREEMENT AND CONSENT ORDER

MILESTONE SCHEDULE

SITE-WIDE ACTIVITIES

BACKGROUND STUDY

Submat Draft Background Study Report (Water) December 15,
Submat Draft Background Study Report (Soils) December 15,
Submit Revised Background Study Report December 21,

COMMUNITY RELATIONS

Submit Draft Community Survey Plan January 23,
Submit Final COmmunity Survey Plan March 22,
Submit Draft Community Relataions Plan November 1,
Submit Final Community Relatiors Plan caruary 22,
Submit Comnunity Relations Plar Responsiveness Summary June 21,

HISTORICAL RELEASE REPORT
Suvbmait Draft ¥W_storical Release Repor: sa~uary 8,
Submit Final Fistorical Release Report Jane 3,

=ZALTY AND SATZTY PLAN

)
tn

Suc™if Drzf+ realt* ard Safety Pla- -.g.ST
Supmit Final Health and Safety Plan z e~per 12,

PLAN FOR PREVENTION OF CONTAMINANT DIS®ERSION

Suomit Draft Plan for Frevention of Contaminant Sectemoer 19,
Dispersion
Submat Fainal Plan for Prevention of Contaminant July 22,
Dispersion
Submit Resporsiveness Surmmary o~ 2lan Zfor November 25,

Prevenct.on of Contami—~ant Dispersion
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DISCHARGE LIMITS FOR RADIONUCLIDES (Work Plan)

Submit Draft Work Plan for Discharge Limits April 5,
for Radionuclides

Submit Final Work Plan for Discharge Limits September 16,
for Radionuclides

Submit Responsiveness Summary Discharge Limits January 30,
for Radionuclides

SAMPLING AND ANALYSIS PLAN

Submit
Submit
Submit
Submit
Volume

Volume

Submit
Volume

Submit
Volume

Submat

Draft Quality Assurance Project Plan August 29,
Final Quality Assurance Project Plan March 1,
Draft Standard Operating Procedures August 29,
Final Standard Operating Procedures, March 1,
1 - Field Operations, Volume 2 - Groundwater,

3 - Geotechnical

Fanal Standard Operating Procedures, March 1,
4 -~ Sarface Water, Volume 5 - Ecology

Final Standard Operating Procedure, March 1,
6 ~ Air

Final Standard Operating Procedure March 1,

Addendum for QU 2 Phase II RFI/RI Workmlan

Submit

Final Stardard Operating Procedure March 1,

Addendum for OU 1 Phase III RFI/RI Workolan

TRTATABILITY STU2Y

Suosmat

Submit

Submit

Cralt Treatakll.ty St.dy Plar Szztemzer 21,
F.nal Treatability Study Plan June 3,
Draft Treatabality Study Report May 26,

1991

1991

1992

1990
1991
1590

1991

1991

1991

1991

1991
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TABLE 6
FEDERAL FACILITY AGREEMENT AND CONSENT ORDER
MILESTONE SCHEDULE

U 4
SOLAR PONDS

OU 4 SOLAR PONDS PHASE I RCRA FACILITY INVESTIGATION/
REMEDIAL INVESTIGATION (RFI/RI)

Submit Draft Phase I RFI/RI Work Plan June 8, 1990
Submit Final Phase I RFI/RI Work Plan November 26, 1991
- SREI/RS v VIV L S V-T°3

OU 4 SOLAR PONDS PHASE I INTERIM MEASURE/INTERIM
REMEDIAL ACTION

Submat Draf:i Phase I Proposed IM/IRA Dec.sion Docurent 2oril 14, 1994
Submit Phase I Proposed IM/IRA Decision Documrent June 24, 1994
Submit IM/IRA Responsiveness Summary November 1, 1994
Submit Phase I Fainal IM/IRA Decision Docume-nt January 13, 1995

ard Final Rescons.veness Suracy

~bpap Bl e 202
Submit F.=3al IV T_tle II Tes.g- February 10, 1995
Begin Phase I IM/IRA Construct: on September 27, 1995
All Solar Ponds Emptied of Water and Sludge January 20, 1995

OU 4 SOLAR PONDS PHASE II RFI/RI

Submit Draft Phase II RFI/RI Work Plan Aorail 22, 1994
Submat Firal Phase II RFI/RI Work Plan Septemoer 19, 1994
Submet Draft Phase II RFI/RI Revor: -oz.l 1§, .9%¢
Submit T_ral Phase II RFI/RI Repor:t Sectemoper 11, _98%




TABLE 6
FEDERAL FACILITY AGREEMENT AND CONSENT

MILESTONE SCHEDULE

ouU 6
WALNUT CREEK

OU 6 PHASE I RCRA FACILITY INVESTIGATION/REMEDIAL
INVESTIGATION (RFI/RI)

Submit Draft Phase I RFI/RI Work Plan

Submit Final Phase I RFI/RI Work Plan

Submit Draft Phase I RFI/RI Report

Submit Final Phase I RFI/RI Report
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ORDER

April 19, 1991
September 16, 1991
June 10, 1994

November 18, 1994



FEDERAL FACILITY AGREEMENT AND CONSENT

OU 8 700 AREA PHASE I RCRA FACILITY INVESTIGATION/

TABLE 6

MILESTONE SCHEDULE

ouU 8
700 AREA

REMEDIAL INVESTIGATION (RFI/RI)

Submit Draft Phase

Submit Final Phase

Submit Draft Phase

Submit Final Phase

I RFI/RI Work Plan
I RFI/RI Work Plan
I RFI/RI Report

I RFI/RI Report

ORDER

May 1,
December 1,
February 14,

July 12,

1892
1992
1994

1994



TABLE 6
FEDERAL FACILITY AGREEMENT AND CONSENT ORDER
MILESTONE SCHEDULE

oU 14
RADIOACTIVE SITES

OU 14 RADIOACTIVE SITES PHASE I RCRA FACILITY INVESTIGATION/
REMEDIAL INVESTIGATION (RFI/RI)

Submit Draft Phase I RFI/RI Work Plan June 26, 1992
Submit Draft Phase I RFI/RI Work Plan October 19, 1992
Submat Draft Phase I RFI/RI Repozt December 20, 1994
Submit Draft Phase I RFI/RI Report May 23, 1995
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